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Mr. Dean Gould

BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718

Irvine, California 92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT (OU)-3,
INSTALLATION RESTORATION PROGRAM (IRP) SITE 16, MARINE CORPS AIR
STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated
November 28, 2001 requesting an extension to the deadline for IRP Site 16 as forth in
Appendix A of the FFA for MCAS El Toro. DTSC received the request on December 6,
2001. The extension request is made pursuant to Secticns 9.2 (d) and (g) of the FFA.

As indicated in your letter, a six-month extension is needed to submit the draft Record
of Decision (ROD) for IRP Site 16. The Department of the Navy (DON) has requested
that the submittal date for the draft ROD change from November 30, 2001 to June 3,
2002. The additional time is needed to complete the Feasibility Study for IRP Site 16;
in turn, this delays preparation of the draft ROD. The extension request accounts for an
extended review of the draft final Feasibility Study, the need to address associated
comments and the time to perform confirmation soil vapor sampling.

The energy challenge facing California is real. Every Californian needs to take immediate action to reduce energy consumption.
For a list of simple ways you can reduce demand and cut your energy costs, see our Web-site at www.atsc.ca.gov.
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DTSC agrees that good cause exists for the extension and hereby grants your request
for changes to the FFA schedule. If you have any questions, please contact
Ms. Triss Chesney, Remedial Project Manager, at (714) 484-5395.

. Scanddra, Chief
Office of Military Facilities
Southern California Branch

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patricia Hannon

Remedial Project Manager

California Regional Water Quality Control Board
Santa Ana Region

3737 Main Street, Suite 500

Riverside, California 92501-3339

Mr. Gregory F. Hurley

Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019

Ms. Polin Modanlou

Environmental Remediation Manager

MCAS El Toro Local Redevelopment Authority
Building 83

P.O. Box 53010

Irvine, California 92619-3010

Mr. Steven Sharp

Orange County Health Care Agency
2009 East Edinger Avenue

Santa Ana, California 92705



